ID	Task Mode	Task Name	Work	Duration	Resource Names	Start	Finish
1		**A10 Project Establishment**	**120 hrs**	**3 days**		**Fri 30/01/26**	**Tue 3/02/26**
2		A10 Project Establishment - 1264 Programming and scheduling	80 hrs	3 days	Carpentry,Carpentr	Fri 30/01/26	Tue 3/02/26
3		A10 Project Establishment - 1267 Site logistics health and safety	40 hrs	2 days	Carpentry,Carpentr	Fri 30/01/26	Mon 2/02/26
4		A10 Project Establishment - 1277 Cleaning	0 hrs	0 days	Cleaning	Fri 30/01/26	Fri 30/01/26
5		**B10 Site works**	**5 hrs**	**2 days**		**Fri 30/01/26**	**Mon 2/02/26**
6		B10 Site works - 1245 Site Security Fencing	0 hrs	0 days	Site Security Fencir	Fri 30/01/26	Fri 30/01/26
7		B10 Site works - 2240 Excavation	0 hrs	0 days	Excavation	Fri 30/01/26	Fri 30/01/26
8		B10 Site works - 2240 Excavation	2 hrs	1 day	Carpentry,Carpentr	Fri 30/01/26	Fri 30/01/26
9		B10 Site works - 7400 Drainlaying	0 hrs	0 days	Drainlaying	Fri 30/01/26	Fri 30/01/26
10		B10 Site works - 7451 Storm and ground water drainage	3 hrs	1 day	Carpentry,Carpentr	Mon 2/02/26	Mon 2/02/26
11		**B20 Demolition**	**166 hrs**	**7 days**		**Mon 2/02/26**	**Wed 11/02/2**
12		B20 Demolition - 1255 Equipment hire	45 hrs	2 days	Carpentry,Carpentr	Tue 3/02/26	Wed 4/02/26
13		B20 Demolition - 2110 Demolition	121 hrs	5 days	Carpentry,Carpentr	Thu 5/02/26	Wed 11/02/2
14		B20 Demolition - 7120 Plumbing	0 hrs	0 days	Plumbing	Mon 2/02/26	Mon 2/02/26
15		B20 Demolition - 7720 Electrician	0 hrs	0 days	Electrician	Mon 2/02/26	Mon 2/02/26
16		**C10 Foundations**	**24 hrs**	**4 days**		**Thu 12/02/26**	**Tue 17/02/26**
17		C10 Foundations - 1273 Set Out	3 hrs	1 day	Carpentry,Carpentr	Thu 12/02/26	Thu 12/02/26
18		C10 Foundations - 2361 Concrete foundation	2 hrs	1 day	Carpentry,Carpentr	Fri 13/02/26	Fri 13/02/26
19		C10 Foundations - 3111 Formwork	8 hrs	1 day	Carpentry,Carpentr	Mon 16/02/26	Mon 16/02/2
20		C10 Foundations - 3112 Reinforcing	11 hrs	1 day	Carpentry,Carpentr	Tue 17/02/26	Tue 17/02/26
21		C10 Foundations - 3300 Masonry or Blockwork	0 hrs	0 days	Masonry or Blockwo	Tue 17/02/26	Tue 17/02/26
22		**C20 Floor**	**73 hrs**	**9 days**		**Wed 18/02/26**	**Mon 2/03/26**
23		C20 Floor - 1273 Set Out	1 hr	1 day	Carpentry,Carpentr	Wed 18/02/26	Wed 18/02/2
24		C20 Floor - 2242 Back filling	3 hrs	1 day	Carpentry,Carpentr	Thu 19/02/26	Thu 19/02/26
25		C20 Floor - 3112 Reinforcing	3 hrs	1 day	Carpentry,Carpentr	Fri 20/02/26	Fri 20/02/26
26		C20 Floor - 3121 In situ concrete	2 hrs	1 day	Carpentry,Carpentr	Mon 23/02/26	Mon 23/02/2
27		C20 Floor - 3812 Timber floor framing	45 hrs	2 days	Carpentry,Carpentr	Tue 24/02/26	Wed 25/02/2
28		C20 Floor - 4161 Building wraps underlays DPCs	1 hr	1 day	Carpentry,Carpentr	Thu 26/02/26	Thu 26/02/26
29		C20 Floor - 4700 Insulation	1 hr	1 day	Carpentry,Carpentr	Fri 27/02/26	Fri 27/02/26
30		C20 Floor - 5430 Floors	17 hrs	1 day	Carpentry,Carpentr	Mon 2/03/26	Mon 2/03/26
31		**C30 Wall structure**	**133 hrs**	**9 days**		**Tue 3/03/26**	**Fri 13/03/26**
32		C30 Wall structure - 1200 General	4 hrs	1 day	Carpentry,Carpentr	Tue 3/03/26	Tue 3/03/26
33		C30 Wall structure - 1253 Scaffolding	0 hrs	0 days	Scaffolding	Tue 3/03/26	Tue 3/03/26
34		C30 Wall structure - 3111 Formwork	1 hr	1 day	Carpentry,Carpentr	Wed 4/03/26	Wed 4/03/26
35		C30 Wall structure - 3300 Masonry or Blockwork	0 hrs	0 days	Masonry or Blockwo	Wed 4/03/26	Wed 4/03/26
36		C30 Wall structure - 3821 Timber wall framing	122 hrs	5 days	Carpentry,Carpentr	Thu 5/03/26	Wed 11/03/2
37		C30 Wall structure - 5150 Interior Trim and finishing work	1 hr	1 day	Carpentry,Carpentr	Thu 12/03/26	Thu 12/03/26
38		C30 Wall structure - 7150 Sanitaryware and accessories	5 hrs	1 day	Carpentry,Carpentr	Fri 13/03/26	Fri 13/03/26
39		**C40 Roof structure**	**18 hrs**	**2 days**		**Fri 13/03/26**	**Tue 17/03/26**
40		C40 Roof structure - 3811 Premanufactured timber frames	0 hrs	0 days	Premanufactured tir	Fri 13/03/26	Fri 13/03/26
41		C40 Roof structure - 3811 Premanufactured timber frames	7 hrs	1 day	Carpentry,Carpentr	Mon 16/03/26	Mon 16/03/2



Project: Project1
Date: Fri 30/01/26

Task	Project Summary	Manual Task	Start-only	Deadline	
Split	Inactive Task	Duration-only	Finish-only	Progress	
Milestone	Inactive Milestone	Manual Summary Rollup	External Tasks	Manual Progress	
Summary	Inactive Summary	Manual Summary	External Milestone		

ID	Task Mode	Task Name	Work	Duration	Resource Names	Start	Finish
42		C40 Roof structure - 3823 Timber roof framing	11 hrs	1 day	Carpentry,Carpentry	Tue 17/03/26	Tue 17/03/26
43		**C50 Preclad**	**29 hrs**	**4 days**		**Wed 18/03/26**	**Mon 23/03/2**
44		C50 Preclad - 3823 Timber roof framing	3 hrs	1 day	Carpentry,Carpentry	Wed 18/03/26	Wed 18/03/2
45		C50 Preclad - 3824 Timber soffit framing	3 hrs	1 day	Carpentry,Carpentry	Thu 19/03/26	Thu 19/03/26
46		C50 Preclad - 4161 Building wraps underlays DPCs	6 hrs	1 day	Carpentry,Carpentry	Fri 20/03/26	Fri 20/03/26
47		C50 Preclad - 4290 Cavity batten	17 hrs	1 day	Carpentry,Carpentry	Mon 23/03/26	Mon 23/03/2
48		**D10 Roof cladding**	**5 hrs**	**1 day**		**Tue 24/03/26**	**Tue 24/03/26**
49		D10 Roof cladding - 4224 Exterior Trim and finishing work	5 hrs	1 day	Carpentry,Carpentry	Tue 24/03/26	Tue 24/03/26
50		D10 Roof cladding - 4310 Roofing	0 hrs	0 days	Roofing	Tue 24/03/26	Tue 24/03/26
51		D10 Roof cladding - 7411 Rainwater or Metal Fascia	0 hrs	0 days	Rainwater or Metal	Tue 24/03/26	Tue 24/03/26
52		**D20 Windows and doors**	**19 hrs**	**1 day**		**Mon 23/03/26**	**Tue 24/03/26**
53		D20 Windows and doors - 4500 Window and Door	0 hrs	0 days	Window and Door	Mon 23/03/26	Mon 23/03/2
54		D20 Windows and doors - 4520 Exterior windows doors metal	19 hrs	1 day	Carpentry,Carpentry	Tue 24/03/26	Tue 24/03/26
55		**D30 Wall cladding**	**50 hrs**	**5 days**		**Wed 25/03/26**	**Tue 31/03/26**
56		D30 Wall cladding - 3821 Timber wall framing	8 hrs	1 day	Carpentry,Carpentry	Wed 25/03/26	Wed 25/03/2
57		D30 Wall cladding - 4221 Weatherboard cladding	3 hrs	1 day	Carpentry,Carpentry	Thu 26/03/26	Thu 26/03/26
58		D30 Wall cladding - 4224 Exterior Trim and finishing work	4 hrs	1 day	Carpentry,Carpentry	Fri 27/03/26	Fri 27/03/26
59		D30 Wall cladding - 4230 Flat sheet cladding	33 hrs	1 day	Carpentry,Carpentry	Mon 30/03/26	Mon 30/03/2
60		D30 Wall cladding - 4239 Soffit cladding	2 hrs	1 day	Carpentry,Carpentry	Tue 31/03/26	Tue 31/03/26
61		D30 Wall cladding - 4280 External Render System	0 hrs	0 days	External Render Sy	Tue 31/03/26	Tue 31/03/26
62		**E10 Exterior decoration**	**0 hrs**	**0 days**		**Tue 31/03/26**	**Tue 31/03/26**
63		E10 Exterior decoration - 6700 Painting and Decorating	0 hrs	0 days	Painting and Decora	Tue 31/03/26	Tue 31/03/26
64		**E20 Preline**	**28 hrs**	**2 days**		**Tue 31/03/26**	**Thu 2/04/26**
65		E20 Preline - 4700 Insulation	16 hrs	1 day	Carpentry,Carpentry	Wed 1/04/26	Wed 1/04/26
66		E20 Preline - 5310 Ceilings	11 hrs	1 day	Carpentry,Carpentry	Thu 2/04/26	Thu 2/04/26
67		E20 Preline - 7120 Plumbing	0 hrs	0 days	Plumbing	Tue 31/03/26	Tue 31/03/26
68		E20 Preline - 7126 Water heaters	1 hr	1 day	Carpentry,Carpentry	Wed 1/04/26	Wed 1/04/26
69		E20 Preline - 7720 Electrician	0 hrs	0 days	Electrician	Tue 31/03/26	Tue 31/03/26
70		**E30 Linings**	**94 hrs**	**4 days**		**Fri 3/04/26**	**Wed 8/04/26**
71		E30 Linings - 5113 Plasterboard linings	94 hrs	4 days	Carpentry,Carpentry	Fri 3/04/26	Wed 8/04/26
72		**E40 Stopping/Setting**	**0 hrs**	**0 days**		**Wed 8/04/26**	**Wed 8/04/26**
73		E40 Stopping/Setting - 5110 Plastering Interior	0 hrs	0 days	Plastering Interior	Wed 8/04/26	Wed 8/04/26
74		**E50 Interior doors and trim**	**42 hrs**	**2 days**		**Wed 8/04/26**	**Fri 10/04/26**
75		E50 Interior doors and trim - 5150 Interior Trim and finishing work	38 hrs	2 days	Carpentry,Carpentry	Thu 9/04/26	Fri 10/04/26
76		E50 Interior doors and trim - 5230 Doors Interior	0 hrs	0 days	Doors Interior	Wed 8/04/26	Wed 8/04/26
77		E50 Interior doors and trim - 5230 Doors Interior	4 hrs	1 day	Carpentry,Carpentry	Thu 9/04/26	Thu 9/04/26
78		**E60 Interior decoration**	**0 hrs**	**0 days**		**Fri 10/04/26**	**Fri 10/04/26**
79		E60 Interior decoration - 6700 Painting and Decorating	0 hrs	0 days	Painting and Decora	Fri 10/04/26	Fri 10/04/26
80		**F10 Interior finishing**	**2 hrs**	**1 day**		**Mon 13/04/26**	**Mon 13/04/2**
81		F10 Interior finishing - 5521 Door Hardware	2 hrs	1 day	Carpentry,Carpentry	Mon 13/04/26	Mon 13/04/2
82		**F20 Interior joinery**	**4 hrs**	**1 day**		**Mon 13/04/26**	**Tue 14/04/26**



Project: Project1
Date: Fri 30/01/26

Task	Project Summary	Manual Task	Start-only	Deadline	
Split	Inactive Task	Duration-only	Finish-only	Progress	
Milestone	Inactive Milestone	Manual Summary Rollup	External Tasks	Manual Progress	
Summary	Inactive Summary	Manual Summary	External Milestone		

ID		Task Mode	Task Name	Work	Duration	Resource Names	Start	Finish
83			F20 Interior joinery - 5150 Interior Trim and finishing work	3 hrs	1 day	Carpentry,Carpentry	Tue 14/04/26	Tue 14/04/26
84			F20 Interior joinery - 5512 Furniture fittings equipment	1 hr	1 day	Carpentry,Carpentry	Tue 14/04/26	Tue 14/04/26
85			F20 Interior joinery - 5512 Joinery Wardrobes	0 hrs	0 days	Joinery Wardrobes	Mon 13/04/26	Mon 13/04/2
86			**F30 Plumbing and electrical**	**9 hrs**	**1 day**		**Mon 13/04/26**	**Tue 14/04/26**
87			F30 Plumbing and electrical - 7120 Plumbing	0 hrs	0 days	Plumbing	Mon 13/04/26	Mon 13/04/2
88			F30 Plumbing and electrical - 7150 Sanitaryware and accessories	5 hrs	1 day	Carpentry,Carpentry	Tue 14/04/26	Tue 14/04/26
89			F30 Plumbing and electrical - 7411 Rainwater or Metal Fascia	0 hrs	0 days	Rainwater or Metal	Mon 13/04/26	Mon 13/04/2
90			F30 Plumbing and electrical - 7521 Air Conditioning	0 hrs	0 days	Air Conditioning	Mon 13/04/26	Mon 13/04/2
91			F30 Plumbing and electrical - 7650 Rangehood Installation	0 hrs	0 days	Rangehood Installa	Mon 13/04/26	Mon 13/04/2
92			F30 Plumbing and electrical - 7720 Electrician	0 hrs	0 days	Electrician	Mon 13/04/26	Mon 13/04/2
93			F30 Plumbing and electrical - 7760 Electrical Fixtures	4 hrs	1 day	Carpentry,Carpentry	Tue 14/04/26	Tue 14/04/26
94			**G10 External structures**	**8 hrs**	**1 day**		**Wed 1/04/26**	**Wed 1/04/26**
95			G10 External structures - 8430 Fencing	8 hrs	1 day	Carpentry,Carpentry	Wed 1/04/26	Wed 1/04/26
96			**G20 Landscaping**	**10 hrs**	**1 day**		**Thu 2/04/26**	**Thu 2/04/26**
97			G20 Landscaping - 8200 Pavements, kerbs, surfacing	10 hrs	1 day	Carpentry,Carpentry	Thu 2/04/26	Thu 2/04/26
98			**H10 Completion**	**0 hrs**	**0 days**		**Tue 14/04/26**	**Tue 14/04/26**
99			H10 Completion - 6700 Painting and Decorating	0 hrs	0 days	Painting and Decora	Tue 14/04/26	Tue 14/04/26
100			H10 Completion - 7720 Electrician	0 hrs	0 days	Electrician	Tue 14/04/26	Tue 14/04/26



Project: Project1
Date: Fri 30/01/26

Task	Project Summary	Manual Task	Start-only	Deadline
Split	Inactive Task	Duration-only	Finish-only	Progress
Milestone	Inactive Milestone	Manual Summary Rollup	External Tasks	Manual Progress
Summary	Inactive Summary	Manual Summary	External Milestone	



Project: Project1
Date: Fri 30/01/26

Task	Project Summary	Manual Task	Start-only	Deadline
Split	Inactive Task	Duration-only	Finish-only	Progress
Milestone	Inactive Milestone	Manual Summary Rollup	External Tasks	Manual Progress
Summary	Inactive Summary	Manual Summary	External Milestone	



Project: Project1
Date: Fri 30/01/26

Task	Project Summary	Manual Task	Start-only	Deadline	
Split	Inactive Task	Duration-only	Finish-only	Progress	
Milestone	Inactive Milestone	Manual Summary Rollup	External Tasks	Manual Progress	
Summary	Inactive Summary	Manual Summary	External Milestone		



Project: Project1
Date: Fri 30/01/26

Task	Project Summary	Manual Task	Start-only	Deadline
Split	Inactive Task	Duration-only	Finish-only	Progress
Milestone	Inactive Milestone	Manual Summary Rollup	External Tasks	Manual Progress
Summary	Inactive Summary	Manual Summary	External Milestone	